

OVERVIEW

- Responsibilities
- Planning
- Site Selection
- Requirements
- Site Planning
- Operations and Maintenance
- Camp Closure and Clean up

LEARNING OBJECTIVES TLO

Given a tactical situation, a map, operations order, commanders intent, size of unit to occupy cantonment, and references, plan survey support for the construction of a forward operations base to provide the commander with precise GPS locations of all essential structures in support of the concept of operations and

LEARNING OBJECTIVES ELO

- (1) Given a tactical situation, a map, an operations order, commanders intent, and references, analyze METT-T from a general engineering perspective per the FM 5-34/MCRP 3-17A. (1361-XENG-2002a)
- (2) Given a tactical scenario, a map, an operations order, commanders intent, and references, identify items needed in a briefing packet relevant to a base camp plan per the FM 3-34.400 (FM 5-104). (1361-XENG-2002b)
- (3) Given a tactical situation, a map, operations order, commander's intent, a unit to occupy a base camp, and references, determine the feasibility of using existing infrastructure to satisfy the commander's intent per the FM 3-34.400 (FM 5-104). (1361-XENG-2002c)
 - (4) Given a tactical situation, a map, operations order,

LEARNING OBJECTIVES ELO

- (5) Given a tactical situation, a map, an operations order, commander's intent, the size of a unit to occupy a base camp, and references, determine a suitable location for the base camp on a map that satisfies the commander's intent per the FM 3-34.400 (FM 5-104). (1361-XENG-2002e)
- (6) Given a tactical situation, an operations order, commanders' intent, the size of a unit to occupy a base camp, survey set GP, a computer work station, plotter, and references, design a base camp so that operational risk is minimized while meeting the provisions of the concept of operations and the commander's intent per the FM 3-34.400 (FM 5-104). (1361-XENG-2002f)
 - (7) Given a tactical cituation curvey set GD a

METHOD AND MEDIA

- LECTURE
- PRACTICAL APPLICATION

• IRF

EVALUATION

- CANTONMENT BRIEF
- BRIEFING PACKET / MATERIALS

• WHEN?

SAFETY / CEASE TRAINING BRIEF

- TORNADO
- FIRE

• ORA

QUESTIONS



DEFINITION OF CANTONMENT

 CANTONMENT: A GROUP OF TEMPORARY STRUCTURES USED FOR QUARTERING OF PERSONNEL/ TROOPS AND SUPPLIES/EQUIPMENT.

MAGTF CAPABILITIES

· ENGINEER SUPPORT BATTALION

VARABILITO D IS IT?

•COMBAT ENGINEER BATTALION

- -SECONDARY TASK
- -LIGHT CAPABILITY

MAGIF CAPABILITIES

- ENGINEER COMPANY (MWSS)
 - PRIMARY TASK
 - MEDIUM CAPABILITY

NAVAL CONSTRUCTION FORCES

- -PRIMARY TASK
- -HEAVY CAPABILITY

OIHER SERVICES & AGENCIES

ARMY CORPS OF ENGINEERS

AIR FORCE

FOREIGN MILITARY OR HNS

- CIVILIAN CONTRACTORS
 - BROWN & ROOT or DYNACOR

WHEN DO WE PLAN FOR THEM? When Do We Plan For Them?

- CONTINGENCY OPERATIONS IN WAR
 - SITUATION REQUIRES A
 SUSTAINMENT OF MILITARY FORCES

•PEACE TIME CONTINGENCY OPERATIONS

- -DISASTER RELIEF
- -TRAINING
- -SHOW OF FORCE
- -PEACEKEEPING FORCES
- -HUMANITARIAN OPERATIONS



What is the capability of an MWSS unit in Cantonment planning/construction?

When might we be called upon to build a cantonment?

RESPONSIBILITIES

ENGINEER OFFICER

- DESIGN AND CONSTRUCTION OF FACILITIES
- ENSURE CAPABILITIES CAN SUPPORT MISSION
- ENSURE COMPLIANCE WITH DOD AND HN ENVIRONMENTAL REGULATIONS

LOGISTICS OFFICER (S-4)

- MOVEMENT OF GEAR AND EQUIPMENT
- CONTRACTING ALL HNS

SUPPLY OFFICER (THROUGH S-4)

PROCUREMENT OF ALL REQUIRED SUPPLIES

RESPONSIBILIT

• CAMP COM 1 TO NT (HQ CMMDT)

- ESTABLISHMENT OF CAMP POLICIES
- DAILY ADMINISTRATION AFTER TURN-OVER
- LOCAL SECURITY

MEDICAL OFFICER (OR IDC)

- ENSURE PROPER HYGEINE AND SANITARY CONDITIONS ARE MAINTAINED
- MONITOR WATER SOURCE/HYGIENE FACILITIES

SECURITY FORCE COMMANDER

ESTABLISH/SUPERVISE CAMP SECURITY PLAN



Who are the key players in the planning, construction and maintenance of a Cantonment?

What are the responsibilities of the Engineer Officer in Cantonment planning/construction?

- Pre-Deployment Preparation
 - Planning begins as soon as mission directive is received
 - Mission Analysis
 - SLRP (Site Reconnaissance / Site Survey)
 - Coordination
 - Note: Time spent on the above dependent on urgency of the mission.

Task Organize

- -as Planning continues, Engr Det (+ supt elements) and Eq. task organized to effectively execute mission.
 - Considerations
 - -Engineer Assets (personnel and equipment)
 - -Priority of movement

Deployment

- Air Echelon (Initial occupation force)
- Landing Force Support Party (Const force)

Construction

- Expected level of permanency (mission analysis)
- Expected on-going activities

- Turn-over
 - Camp Commandant takes over of the day-to-day functions of the camp

- Maintenance and Operations
 - Engineer Det functions will remain
 - Electricity
 - Water production

- Tear-Down and Retrograde
 - Dependent upon the life-span of the camp
 - The original unit may or may not be the unit to execute tear-down and retrograde
 - Plans should be made for eventual



Name the activities involved in Pre-Deployment and preparation phase of the Cantonment Concept of Operations?

Do the tasks of the Engineer Detachment stop upon turn-over of the Camp Commandant?

10 Min

Break!

PLANNING

Time Sensitive

Mission Driven

- An Iterative and Cyclic Process
 - -There will be areas that will have to be:
 - Readdressed
 - Revised / Updated

ENGINEER POINT OF VIEW

•FOCUS ON CAMP REQUIREMENTS

- COMMANDERS INTENT
- MISSION OF BASE CAMP SITE
- NUMBER OF PERSONNEL
- DURATION OF OPERATIONS

IDENTIFY POTENTIAL LOCATIONS FOR BASE CAMP SITE

- -EXISTING TRANSPORTATION SYSTEM
- -IDENTIFY POSSIBLE WATER SOURCES

SITE RECONNAISSANCE

- SITE SURVEY TO ESTABLISH
 - HOST NATION SUPPORT (S-4)
 - OPERATIONAL LIAISON (S-2/S-3)
 - MAIN BODY PREPARATION (PERS/EQUIP)
 - TO VERIFY EXPECTED MISSION
 - SECURITY REQUIREMENT
 (LIMITED SECURITY DETACHMENT)

SITE RECONNAISSANCE SITE SURVEY

- THE MISSION IS TO OBTAIN INFORMATION:
 - ANALYZE OBJECTIVES
 - REPORT INFORMATION ACCURATELY
 - AVOID DECISIVE ENGAGEMENTS
 - DEVELOP SITUATION RAPIDLY
 - (DEPLOY, RECONNOITER, REGRESS)
 - DEBRIEF / REPORT

PLANNING CONSIDERATIONS

•SITE SURVEY

- **-WHO GOES:**
 - PLATOON SGT or PLATOON CMDR
 - UTILITIES REP
 - HEAVY EQUIPMENT REP?
 - SURVEYOR?
 - BULK FUEL REP?
 - SECURITY REP?

Site Recon Team - What if no Engineer is available to go

- Aerial photography/satellite imagery
- CIA World Fact Book
- US Department of State Country and Area Studies
- Military units operating or who have operated in the A/O
- Not limited to military units Civil Affairs
 - Defense Attache Office (U.S. Embassy)
 - U.S. Agency for International Development (USAID)
 - Peace Corps
 - Drug Enforcement Agency

PRELIMINARY PLANNING

ANALYZE METT - T

- LIST THE FACTS
- STATE SIGNIFICANCE
- DRAW CONCLUSION

Issue the Warning Order

MISSION

- Establishes the tasks of a contingency force
 - Specified or Implied.
- Establishes the area of operations, the time available for deployment, and duration
- THE 5 W's
 - What unit(s) will be using the cantonment?
 - What is the purpose of the cantonment (i.e. displaced person camp, EPW camp, or HCA camp)?
 - What is the Commander's Intent?
 - When will work begin and when will it be occupied?
 - Where will the camp be located and where will vital life support functions come from.

ENEMY

- EMDCOA
- EMLCOA
- ENEMY ENGINEER CAPABILITIES?

ENTRY CONDITIONS

PERMISSIVE ENTRY

- Kuwait, Honduras
- Lowest threat level

SEMI-PERMISSIVE ENTRY

- Haiti, Indonesia
- Moderate threat level

FORCED ENTRY

- Iraq, Afghanistan
- High threat level

TERRAIN and WEATHER

- What impacts will you have on local area
- What Social and Cultural obstacles exist?

TROOPS AND SUPPORT

- Analyze T/O and T/E
- Identify shortfalls

LOGISTICS

- Air Contingency
- Sealift
- Prepositioned assets

30 Days self supporting capability

LOGISTICAL REQUIREMENTS

CHOW AND WATER

- CONTROL & ISSUE POINTS
- STORAGE
- CONSUMPTION

CONSTRUCTION MATERIAL

- PROCUREMENT
- SECURITY
- STORAGE

LOGISTICAL CONSIDERATIONS

HOST NATION SUPPORT

- TRANSPORTATION
- CIVILIAN CONTRACTORS
- CIVILIAN EMPLOYEES
- MILITARY UNITS
- FACILITIES
- SUPPLY / EQUIPMENT
 - CLASS III, CLASS IV, CLASS IX
- MEDIA
- MAPS

Continue the Planning

- RFIs/RFSs
- Site Selection
- Scheduling
- Requirements
- Site Planning

Engineer
Estimate of
Supportability

EXECUTION

?

What is the abbreviated acronym engineers use in preliminary planning.

What are some examples of support we might receive from a Host Nation?

10 Min

Break!

SITE SELECTION

- Site Selection is required when:
 - Need determined without site specified
 - Contingency planning
- Site Selection is not required when
 - HN designates and US approves
 - Tactics or operations dictates

SITE SELECTION

- Military mission/Political situation
- Expected duration
- Size and Composition of force
- Level of hostilities
- SOFA
- Land use agreements
- Physical conditions

SITE SELECTION

- Utilities
 - Water
 - Sewage
 - Power
- Medical and health concerns
- Local labor market
- Existing facilities

Final approval will be the Commander's



What are some of the factors that may impact the decision about site selection?

What are some examples to consider when setting up cantonment in a Host Nation?

10 Min

Break!

REQUIREMENTS

- Dictated by mission
- Support Functions
 - What's existing?
- Supporting Who?
 - Permanent Military personnel
 - Temporary Military personnel
 - Non-military temporary personnel

REQUIREMENTS

- TENTS/BUNKER (SITUATION DEPENDENT)
- SECURITY
- BRIEFING AREA

STAFF AND ADMIN AREAS

- PERSO / ADJ
- INTEL and OPS
- LOGISTICS
 - **\$S-4, SUPPLY, MMO, ORD O**

REQUIREMENTS

- COMMUNICATIONS AREA
- ANTENNA FARM
- WIRES
 - BURY, OVERHEAD, CLEARLY MARKED



WATER REQUIREMENTS

WATER POINT

- 20 Gal/Marine/day
- CLOSE TO WATER SOURCE
- BERM ALL STORAGE BAGS
- ROAD NETWORK FOR MAINTENANCE / PICKUP
- PROTECT WATER LINES FROM TRAFFIC
- DISTRIBUTION / REFILLING WATER POINTS
- LOCATED AWAY FROM HAZARDOUS MATERIAL

WATER TABLE

DAY	PRESONN EL ON HAND	REQUIRED (GALS)	STORED	DELIVERED FROM HNS	PRODUCED	NOTES
1	300	6000	0	8000	0	ADV PARTY ARRIVES
2	300	6000	2000	8000	20000	WATER POINT ESTABLISHED
3	450	7500	22000	8000	20000	MESSING BEGINS SERVING A-RATS
4	1100	25000	47000	8000	20000	MAIN BODY ARRIVES, SHOWER HOURS BEGIN
5	1100	25000	50000	0	20000	HNS HOLIDAY
6	1100	30000	45000	8000	20000	SCHEDULED VEHICLE WASH- DOWN

HEADS

- 1 HEAD PER 15 PERSONNEL
- MALE / FEMALE
- URINAL TUBES
- 120 Ft. FROM BILLETING
- 300 Ft. FROM MESSING
- TYPES OF HEADS

- BURN-OUT HEADS
- PIT HEADS
 - MOUND HEADS
- CHEMICAL TOILETS
- WAG BAGS
- URINE SOAKAGE PITS



HYGIENE

SHOWERS

- 120' FROM BILLETING
- 300' FROM MESSING
- HOURS

LAUNDRY

- 120' FROM BILLETING
- 300' FROM MESSING
- WASH RACKS
- CHANGINAGE
 TENTS PART OF THE DOS
 - CAPTURE/RECYCLE WATER
 - EVAPORATION BEDS

HYGIENE

- HYGIENE STATIONS
 - SHAVING
 - BRUSHINGTEETH

- HANDWASHINGSTATIONS
 - HEADS
 - CHOW HALL

- WATER SOURCE
- DRAINAGE

ELECTRICAL

- SOURCES OF POWER
- HIGH USERS OF POWER
 - WATER / HYGIENE
 - COC
 - BILLETING
 - MAINTENANCE
 - MESS FACILITY
 - BAS
 - CLASS IV LOT, ASP, FUEL POINTS

ELECTRICAL

- POWER / ELECTRICAL POINTS
 - CONSOLIDATE GENERATORS WHEN POSSIBLE
 - OFFERS SAFETY
 - PROVIDES EASY SECURITY
 - PROVIDE CONTROL
 - EASY MAINTENANCE
- PROTECT POWER LINE
 - BURY POWER LINES / MARK LOCATION
 - CONSOLIDATE WIRES BEFORE BURYING
 - OVERHEAD POWER LINES MIN. (18 Ft. CLEARANCE)



ELECTRICAL

TAP INTO LOCAL POWER

ENSURE HOST NATION POWER HAS SAME VOLTAGE

SAFETY CONSIDERATIONS

- INSPECT FOR UNAUTHORIZED TAPS
- INSPECT FOR OVERLOADED CIRCUITS
- DON'T LEAVE HOT WIRE EXPOSED TO THE ELEMENT
- PROVIDE A 50 Ft. PERIMETER AROUND HIGH VOLTAGE AREAS



FUEL FARM / POINT

- AWAY FROM BILLETING AREA
- DOWN HILL FROM BASE CAMP SITE
- BERM AND SEPARATE ALL STORAGE BAGS AND FUEL TYPES
- FIRE FIGHTING CREWS / EQUIPMENT
- AWAY FROM WATER SOURCE / STORAGE SITE
- DISTRIBUTION:
 - ENTRANCE / EXITS
 - LOCATED IN CLOSE PROXIMITY TO HIGH USAGE EQUIPMENT
 - PUMP / GRAVITY FED
 - RESPONSIBLE FROM HIGH WATER MARK INLAND



MESS HALL

- LOCATED IN CENTRAL PART OF THE CAMP
- SEPARATE CHOW HOURS FOR EACH COMMAND
- CONSOLIDATED / SEPARATE MSC FACILITIES
- COVERED MESSING FACILITY
- PEST CONTROL
- HAND WASHING STATIONS
- MESS FACILITY CAN BE USED FOR AS MULTI-PURPOSE FACILITY (Religious, Meeting, Movie)



WASTE and ENVIRONMENTAL

WASTE


- GARBAGE PITS
 - ONE 4 X 4 X 4 PIT FOR EVERY 100 MARINES
- PAPER / WOOD
 - BURN

HAZARDOUS WASTE

- POL
- BATTERIES
- PEST CONTROL

BILLETING

- GP TENTS, STRONG BACKS, SEA HUTS
- PLANNING FACTOR 12 MEN PER TENT
- SPACING
 - 12' SIDE TO SIDE
 - 30' END TO END
- FIRE LANES / EXTINGUISHERS
- SEPARATE POPULATION
 - WAR TIME OPERATIONS (MSC, RANK, SEX)
 - PEACETIME OPERATIONS
 - (SEX, FAMILY, RELIGION, AGE)







OPERATIONAL AREAS

- AWAY FROM MAIN ROADS AND PROTECTED FROM DUSTY AREAS
- BUILT ON FLAT GROUND
- AWAY FROM MAIN CAMP (BILLETING AREAS)

OPERATIONAL AREAS

- BILLETING AREA WITHIN SITE FOR DUTIES
- LOADING RAMP
- GROUPED

EQUIPMENT / VEHICLE WASH RACK

- CLOSE TO MAINTENANCE AREA
- GOOD DRAINAGE
- POSSIBLE RECYCLE OF WATER
- CALCULATE WATER AS OTHER
 - (NOT PART OF DOS)

AMMUNITION SUPPLY POINT (ASP)

- 1250 Ft. FROM BILLETING and OPERATIONAL AREAS
- SECURITY / LIGHTING
- SEPARATE AMMO BY CLASSES / DODIC'S
- BERM ALL AMMO BUNKERS
- DRY / FLAT OPEN AREA
- EASY ACCESS IN AND OUT
- SPACE FOR LOADING / UNLOADING AND OPERATION OF HE

S-4 LOT / SUPPLY LOT

- AWAY FROM BILLETING / ADMIN AREAS
- SECURITY / LIGHTING (Situation Dependent)
- DRY / FLAT AREA
- EASY ACCESS IN AND OUT
- SPACE FOR LOADING / UNLOADING AND OPERATION OF HE
- USE OF SHIPPING CONTAINERS

AID STATION

- CENTRALLY LOCATED WITHIN CAMP
- CORPSMAN BILLETING NEXT TO BAS
- BED SPACES FOR PATIENTS IN SEPARATE TENT THAN SURGICAL / EXAMINATION TENT
- SHOULD BE STRONGBACK OR BETTER
- PARTITION TO ALLOW CONFIDENTIALITY

LANDING ZONE

- DOWN WIND FROM BASE CAMP AREA
- AWAY FROM BURN AREA
- MINIMUM CONSTRUCTION CRITERIA MUST BE MET

?

What are some of the important distances that we need to keep in mind as we do our planning?

Name some of the administrative staff that belong in a COC?

10 Min

Break!

SITE PLANNING

THE PURPOSE:

- ENHANCE MISSION ACCOMPLISHMENT
- MEET TACTICS AND AT/FP REQUIREMENTS EARLY ON
- ENVIRONMENTAL
- PROMOTE QUALLITY OF LIFE

SITE PLANNING


- PARAMETERS:
 - FUNCTIONALITY
 - MAINTAINABILITY
 - ENVIRONMENTAL SOUNDNESS
 - AESTHETICS

SITE PLANNING

CONSIDERATIONS:

- AT/FP
 - 10m BETWEEN BUILDINGS
 - 10M CLEAR SPACE
 - 45M STANDOFF FOR PGSs

- SITE ACCESS
 - AT LEAST 2 ECPs
 - TYPES OF TRAFFIC



GENERAL CONSIDERATIONS

- PREVAILING WINDS
 - LZs, BURN PITS, HEADS, DUST
- DRAINAGE
 - NATURAL AND CREATED
 - SEASONAL
- FUNCTIONALITY AND PROXIMITIES
- EXPANDABILITY

MISSION AND SITUATION DICTATES!



Name two considerations that will impact the Site Plan for your cantonment site.

10 Min

Break!


OPERATION AND MAINTENANCE

- Utilities Equipment
- Survivability Positions
- Fuel Farm
- MHE

Camp Closure and Cleanup

- Disposition of Equipment and Materials
 - Generators, Class IV, etc.
- Condition of Property
- Environmental Cleanup
 - HazMat
 - UXO
- AT/FP





Camp Closure and Cleanup

- Disposition of Equipment and Materials
 - Generators, Class IV, etc.
- Condition of Property
- Environmental Cleanup
 - HazMat
 - UXO
- AT/FP

PRACTICAL APPLICATION


Name an important consideration that you need to remember when closing/cleaning a basecamp?

What is an important and continuous task during operation and maintenance of a basecamp?

SUMMARY

- Reasons why we may be called upon to build a cantonment,
- Planning Process
- Required Areas
- Site Selection
- Site Layout
- Camp Closure Processes.

BASE CAMP



CAMP DIAGRAM

- SCALE DRAWING OF CAMP LAYOUT
 - PROVIDE SMALLER MAP FOR BRIEFING PURPOSES
 - DISPLAY ALL AREAS/FACILITIES
 - NOTE NORTH, PREDOMINANT WIND DIRECTION
 - CAN BE DEVELOPED BY D/S
 - CAD IS USEFUL FOR CHANGES/COPIES
 - ADDITIONAL PAGE/OVERLAY WITH ELECTRICAL PLAN

BRIEFING PACKET

- VITAL INFORMATION FOR STAFF MEMBERS
- CAMP CAPABILITIES
- CONSTRUCTION SCHEDULE
- WATER, FUEL TABLES
- ELECTICAL DIAGRAMS (NO CALCULATIONS)
- CONSOLIDATED BOM (NO CALCULATIONS)
- MOVEMENT PLAN
- DETAIL CAMP CAPABILITIES (SHOWER HRS, FACILITIES, GROWTH, ETC.
- ORM ASSESSMENT

DELIVERABLES

- METT-TSL ANALYSIS
- TIMELINE CALCULATIONS
- TASK ORGANIZATION
- ELECTRICAL CALCULATIONS
- BOM CALULATIONS FOR EACH TYPE OF FACILITY
- WATER, CHOW, POL CALCULATIONS

